
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:24 PM

Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 069 Date: 20-May-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 254

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. crews had to work on splice 4 weld repairs . Crews
started at 7:00 AM.

Ian & Earl had to work on the top plates weld repairs between 4 E - 5 E . Crews had to prepare
their tools & equipment , they were done at 7:30 AM. Crews had to cut the weld , excavate , clean & grind
6 locations for repair . They started at 7:35 AM. Crews were done at 1:45 PM. Crews had to wrap up their
tools & equipment . They were done at 2:00 PM.

After that , crews had to work on splice 4 lower plates between 4 E - 5 E . Crews had to weld between
the South longitudinal diaphragm & D 2 . 0.7 meter long weld , & between D 16 & the longitudinal
diaphragm on the North side . 1.5 meter long weld . Crews had to mobilize their tools & equipment ,
reroute the gas & power lines . They were done at 3:30 PM.

Then , crews had to clean , grind the top of the back bar , & the edge of the plates. Crews started at
3:40 PM. They were done at 5:10 PM. Crews left at 5:20 PM.
Jim , & Dan were on the site . Jessie , & Tom had to M T the 17 repaired locations on the top plates .

James , C , & James G had to work on house keeping & work on the top hand rails in lift 6 . Crews
started at 7:15 AM. They were done at 3:10 PM. Crews left at 3:30 PM.

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 069 Date: 20-May-2010 Thursday

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER W/METER, 1000 AMP

5.00

000070

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00

JNM JAMES GALBRAITHIronworker 8.00 0.00 0.00 8.00
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